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COppraver PopiReTshse 206810422 L &1L R PEERS 0800 166030099-3
test

1s$/firing CORONA 21 Jan 1959
Serious malfunction and hustler engine was separated from the
Thor on the launch pad while testing - failure

may result in delay in schédule. 1st camera-carrying
CORONA now set for May 1 9.

Cabell plans to attend firiyg of first COR test launch
on 25 Feb 1959. It to be 611owed by 2 biomedical shots
one each Masch and April 59. TFirst camera shots to

be on 20 May 1959. (If ost time is recovered.)

Launch weather criteria at Vandenberg was CAVU in the
beginning——although it was hoped that experience with
regard to range safety would relax this rqmt to something
like 2,000 foot ceiling and 3 miles visibility.

1st C launch postponed to 8 June 1959.
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